





LEESHA R
PES1UG24CS576
5 – J
SOFTWARE ENGINEERING





CK Sprint 3	Add dates	(5 work items)	20	0	0	Start sprint	...
CK-2	Story 1.1: Coffee...	Epic 1: Customer O...	To Do	3	=		
CK-3	Story 1.2: Size S...	Epic 1: Customer O...	To Do	2	>		
CK-5	Story 1.3: Custo...	Epic 1: Customer O...	To Do	5	=		
CK-7	Story 2.1: Paym...	Epic 2: Payment & ...	To Do	8	>		
CK-8	Story 2.2: Digita...	Epic 2: Payment & ...	To Do	2	<		
+ Create							

1. Did your estimations reflect the actual effort?

Yes. The story points gave a reasonable estimate of the effort. The smaller story, Size Selection, was assigned 2 points, while Coffee Selection was assigned 3 points because it involved more options.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to user impact. Coffee Selection was given High priority, while Size Selection was given medium priority.

3. How did your simulated sprint align with your plan?

The sprint followed the planned workflow. The User Stories were moved from To Do -> In Progress -> Done, and all planned work was completed within the sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that all story points planned for Sprint 1 were completed. There was no incomplete work or scope change, indicating that the planned workload was manageable.